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Cost Estimate: Why, When,
Who, What, Where, and How

This session will focus on several issues related to cost
estimating. For example, we will discuss why we do cost
estimates and why they are important. We will discuss when
we prepare estimates in terms of the WSDOT project
development process. This discussion will also relate cost
estimating to the WSDOT Project Management Process. We
will also discuss what are the main issues and challenges
related to preparing cost estimates. Because estimating is a
multi-disciplinary effort, who prepares cost estimates is
discussed. Cost estimates are prepared in many locations,
thus, where they are preformed is important. Finally, we will
explore how estimates are prepared.
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Is Cost Estimating a
Science or an Art?

Let us discuss this question for a few minutes.

This is an interesting question. Most of you are planners or
design personnel where your main project responsibilities are
related to preparing technical information such as traffic
operations analysis, concept drawings, preliminary plans and
specifications. In the cost estimating field you use this
information to prepare estimates. You have to interpret
technical information and often make calculations to develop
quantities of material for different items of work. This,
perhaps, is the science involved in cost estimating. What then
is the art in cost estimating? | would say the art is, for
example, having the skill to conceptualize a work component,
relate the construction of this component to the site conditions
and then apply a unit price that reflects site conditions as well
as current market conditions.



Cost Estimating Exercise

Scope: Fill Beans in Jar

@

Requirement - Estimate
Weight of Beans Needed

Prepare an estimate. Your scope of work is to fill this jar with pinto beans. You
have some experience with pinto beans as you have a few of them.

Estimate the weight of the beans and the appropriate unit price; then the highest
reasonable weight, THEN you will estimate the most likely weight of beans in the
jar. You should record your estimate methodology.

Think of this as the 80% area under the bell curve, that is, the normal distribution
(draw a picture of a bell curve on the board labeling the low, most likely, and high
numbers, if necessary). Ask yourself, what is the probability of the actual weight of
beans within your range? Record your answer. Use whatever tools you have to
prepare your estimate.

Note: After this is completed ask each participant to provide their estimate starting
with the most likely. Write this on the board and discuss the results. Repeat this
with the ranges. Write down and discuss the results. Ask them how they
developed their estimate, that is, what methodology did they use.

Reflect for a minute on how this exercise applies to cost estimating. Thoughts —
use different methods based on level of information; the estimate ranges tighten
when more information is available to estimate the number of beans; we tend to
estimate on the low side; there is uncertainty in every estimate; the beans are the
same but what if you had a mix of different beans how would this impact your
estimate; and time to prepare an estimate impacts accuracy.



Goals

*Purpose — improve consistency/accuracy.

=Objective — 1 knowledge and understanding
of the cost estimating process

(how it is applied in the context of WSDOT
project delivery and project management)

The purpose of the course really relates to improving
consistency and accuracy of cost estimates regardless of
when they are prepared in the planning and project
development process.

We want you to better understand the cost estimate process
and how this process is applied on WSDOT projects.

Suggested courses on estimating include: /Introduction to
Project Development (Course Code CF4), Design
Documentation (Course Code BZ8) and Project Management
Process (Course Code B71). This course will not cover cost
estimating at the end of PS&E to prepare an Engineer’s
Estimate. This topic is covered under the Contract Plans,
Provisions, and Estimate Preparation course (Course Code
A4J). Risk Based Transportation Cost Estimating (Course
Code CZ2)



Cost Estimating

Today you will learn:
*Why, when, who, what, where, and how of estimating

=How cost estimating fits into Project Development and
Project Management

»Factors that influence consistency and accuracy of cost
estimates

*Methods, techniques, and tools used to prepare cost
estimates

There are five learning objectives for this session. The first
three objectives focus on background information while the last
two objectives really cover the “heart” of the session.






Cost Estimating
Why is Cost Estimating Important?

Used in making financial decisions!

» Project funds for programs

* In benefit/cost analysis (prioritization)

» Determine funds needed to deliver projects

= Baseline for Project Control

» To obligate specific funds for project phases
= Basis for cash flow requirements over time

documentation

What types of financial decisions are made based on cost estimates?

WSDOT has a series of programs to address needs and deficiencies. These
programs cost money. Cost estimates determine how much money is needed over
some period of time to support key programs such as the Highway System Plan,
Capital Improvement and Preservation Program, and the Biennial Program.
Someone has to decide what projects have priority. WSDOT does not have
sufficient funds to design and construction every project that is needed. Cost
estimates can be used in benefit cost analyses to prioritize a list of projects within a
program. Eventually, a cost estimate has to be prepared for a specific project. At
some point in the project development time line this project cost estimate will
become the baseline budget used to control the funds allocated to the project. Cost
estimates are used to obligate funds such as for the biennial budget or for
construction at bid. Finally, Program Management needs to know when the funds
are needed so when an estimate is combined with a schedule a project cash flow or
“aging curve” is prepared.

Finally the voters make financial decisions based on estimates.... Some projects
are subject to advisory votes.






Learning Objectives

=|dentify how cost estimating fits into
Project Development

=Understand Relationship between
Cost Estimating and Planning and
Project Development Process

WHEN Learning Objectives

The specific learning objectives for this Module are:

» Review the planning and project development process
from concept to completion of a project

» Understand how cost estimating fits into this process

Why do we want to do this? Some points are:

» Cost estimates serve different purposes at different
points in project development

» While the cost estimating process follows the same
steps, the inputs and outputs change over time

» Scope definition matures as the project is developed.
This affects cost estimating techniques and tools that are
used.
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What are Project Types?

Program P - Highway Preservation

P-3
ROADWAY STRUGTURES OTHER
FACILITIES

I: | Program | - Highway Improvement |
13
11 1-2
ECONOMIC
slaany | | INITIATIVES
Gallsion

PROJECT TYPES - PRESERVATION

Projects in WSDOT programs are categorized as Preservation
and Improvement. Preservation projects tend to be less
complex and perhaps less difficult to estimate.

PROJECT TYPES - Improvement Projects

The type of projects under the improvement category tend to
be more complex and perhaps more difficult to estimate.

11



The Cost Question?
«How much will the project cost?

The Follow-up Cost Question

*Why does the project cost that much?

The Answer!

An estimate is not a single number

Key Cost Question

The answer to the cost question and cost follow up question is
that estimates are prepared at different times during project
development. Different stakeholders or entities may be asking
these questions. For example, a legislator could ask these
two questions for a project within their region and very early
prior to when the project is programmed. Alternatively, the
public may be asking either one of these questions but more
likely the second question regarding why a project cost so
much. Regional Management and HQ management are likely
to ask these same questions to understand and be able to
explain the costs for a project. A systematic estimating
process employed at the right time during project development
can help provide the answers. The answers are not single
numbers but rather a range of numbers.

12



Estimating Type
Purpose

Cost Estimating Process

Planning and Project
Development Phases

Conceptual Estimating

Program (project) scope (category,
concepts, schematics & location)

Necds/ deficiencies

Estimate potential funds Cost Estimating | i Planning
needed & prioritize needs Cost Estimates
for highway system plan ‘ (Recycle loop)
i
\ —ignway Syatem
Program (project) cost estimate — Plan P
— T
Scoping Estimating v O chmnary plama: aiorhatves, lecation
Set baseline cost for Cost Estimating
project and program
project (CIPP and biennial o -
program) Baseline cost estimate o mpifalimproarment,
<Pre5ervat\on Program (CIFP) &)
N Biennial Program ~ ~_/ g
Design Estimating v P tor:approwval, et g
Estimate for Cost Cost Estimating ’— Design &
Management Periodic cost estimate updates
Est—& Et EStlmtahntg Project scope tinal plans /specs and PSs 8 E
stimate construction mm<

costs to obligate funds &
compare with bids

Engineer's Estimate

‘Advertise and Bid ‘

!

& Award )

Interaction between Cost Estimating Process and the Project Development Process

Overall interaction between the planning and project development phases on the left hand side and cost estimatin% in the
middle of the slide. The basic purpose behind the development of the cost estimate that supports each phase is shown on
the left hand side of the slide.

More information about the planning and project development process can be found in the course Introduction to Project
Development (Course Code CF4).

Cost Estimating and Planning (Conceptual estimating)

Where needs and deficiencies are converted into a set of projects that are ultimately be incorporated into the Highway
System Plan. The Highway System Plan (HSP) is a plan that covers a 20 year period of potential projects. In order to
prioritize and determine funds required to support the HSP, cost estimates are prepared. A basic input for these cost
estimates is the scope definition or description of projects developed throughout the Planning phase. This scope definition is
very limited at this point and may include concepts, schematic drawings, and boundary locations. Larger or mega projects
may require more complete scope definition is order to estimate them.

Cost Estimating and Scoping (Scoping Estimates)

Where the basic scope is developed for a specific project that will be incorporated into the Capital Improvement and
Preservation Program (CIPP) and/or the Biennial Program. The CIPP is a program that covers a six to ten year period of
projects. The Biennial Program is the two year program that forms The Book of projects that is approved by the Legislature.
In order to prioritize and determine funds required for these two programs, cost estimates are prepared. Key input for these
cost estimates is the project scope, which is described in terms of preliminary plans, different alternatives, site characteristics,
and other related project information. This information is developed through the Scoping process. The output of Scoping is
a Project Summary. This summary has three parts — Project Definition, Design Decisions Summary, and Environmental
Classification Summary. Backup support for the Project Summary can be very limited at this point for less complex projects
such as pavers or much more detailed for complex mobility projects. At the end of the Scoping phase the design for a
project could be anywhere between five and 25 percent complete.

Cost Estimating and Design (Design Estimates)

Where a specific project is designed with the intent of preparing final plans and specifications to support PS&E. The project
scope, budget, and schedule for design and construction letting is included in the Capital Improvement and Preservation
Program and/or the Biennial Program. As the design is prepared there is a need to develop periodic estimates. Key input for
these cost estimates is plans for approval, and other relevant design documentation, that is developed throughout the Design
phase. This scope definition is increasingly more defined as Design progresses. Changes in cost are documented on a
Project Control Form.

Cost Estimating and PS&E (Engineer’s Estimate just prior to AD)

Where final plans, specifications, and bid documents are prepared so a project can be Advertised and Bid for construction.
Scope is completely defined at this point in project development as plans and specifications are 100 percent complete.

ES&E :4sji)mating process as is covered under the Contract Plans, Provisions, and Estimate Preparation course (Course
ode .



Project Development Phases and
Cost Estimating Purpose

Development Phase Purpose

Planning Highway System Plan

= Needs Prioritization using
Benefit/Cost Analysis

= | ong Range Funding
Scoping Ceyétsl Improvement and
Preservation Program and
Biennial Program

= Set Project Baseline Cost

= Program Project

Design Project Delivery

= Cost Management
PS&E PS&E

= Obligate Funds
= Compare to Contractor Bid

Purpose of Cost Estimating and Each Project Development
Phase

This table summarizes the main purposes of cost estimates as
prepared in each of the four major development phases.
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Cost Estimating Significance

*Why is establishing an accurate cost
estimate for setting a baseline budget
important?

sLegislature line item project specific
budgets

sBudgets difficult to change!

-Costs cannot be managed without a
baseline.

documentation

Cost Estimating Significance

Another significant cost estimating issue is line item budgets
approved by the Legislature. Line item budgets started with
the Nickel gas tax. This budgeting approach continues with
the 9.5 cent gas tax upheld in November 2005. It is likely to
continue in the future. A line item budget substantially
increases the importance of preparing accurate baseline cost
estimates to support project budgets. This approach also
places greater emphasis on project management and, in
particular, Managing Scope, Schedule, and Budget and
Managing Risks.

15






Who is Responsible for
Cost Estimating?

*Planning Phase
sPlanners
=Scoping Phase
sProject Development Engineers
sProject Engineers/Design Leads
*Design Phase
sProject Engineers
sDesign Leads

Estimate Responsibility

Responsibility for the Cost Estimating process changes as the
project matures from planning to design. These changes are
related to the planning and project development phase in
which an estimate is being prepared.
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Who Prepares
Cost Estimates?

=Specialty Groups
"Design Team -Traffic

=Planners =Structures
Project Engineers sGeotechnical and
sProject Development Materials
Engineers -ROW/RES
-Design Leads sEnvironmental and
-Engineers Hydraulics

=sConstruction

L documentation
«Utilities

Bottom Line — The Project Team!

Estimate Preparation

This Slide identifies some specific individuals who prepare cost estimates. Note
that both design team members and different specialty groups prepare cost
estimates. Thus, this effort is truly multi-disciplinary. However, the more personnel
involved in cost estimating, perhaps, the more difficult the effort becomes with
respect to coordinating the input of all individuals involved and ensuring that the
project scope is accounted for in the based cost estimate.

Who are the Specialty Groups (Internal)? — WSDOT offices that specialize in
disciplines that support project development. For example, Bridge,
Communications, Environmental, Geotechnical, Hydraulics, Landscape, Materials,
Program Management, Real Estate Services, Right of Way, Traffic, Utilities, and
Work Zone Traffic Control are all internal specialty groups. More specific
information about these groups and others can be found at:

URL -

http://www.wsdot.wa.gov/Projects/ProjectMgmt/OnLine_Guide/Phase_Guide
s/Pre-Construction/PC_Initiate_Align/PC_Team_Responsibilities.htm

Ultimately, responsibility for cost estimating requires a team effort!

18






Cost Estimating

What is a Cost Estimate?
=a compilation of many elements

=approximates the probable quantity and
unit cost of each of the elements

*is not a single number

»has uncertainty and risk associated with
its elements and the project environment

"is used as a basis for making financial
decisions

documentation

Some key answers to the question, “What is a Cost Estimate?”
include that an estimate is made up of many elements.
However, the elements may not be completely defined at the
time the estimated is prepared. A cost estimate is only an
approximation of the probable cost of these elements.
There is uncertainty associated with any estimate. There are
unknowns that may not be understood. Remember then that
an estimate is not a single number but more likely a range of
numbers. Finally, a cost estimate is used to make financial
decisions regarding a specific project or groups of projects
also known as a program.

20






Cost Estimating

Where is Cost Estimating Performed?
=At your desk and in the field.

=With your specialty groups.

=On the phone and on the computer.

=Wherever you gather and document project
items in terms of quantity and cost.

documentation

Where do you begin your project quantification? THROUGH
RESEARCH and IN THE FIELD.

22
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Unforeseen Conditions
Internal and External

=Extent of ROW required
*Others???

=Unknown soil
conditions

What are Unforeseen Conditions?

Unforeseen conditions are notorious for causing project cost overruns. Unknown
soil conditions can effect excavation, compaction, and structure foundations.

Contaminated soils may be present resulting in the need for special mitigation work.

Utilities are often present that are not described or described incorrectly on existing
drawings. There are a multitude of problems that are simply unknown during the
early project phases and which can increase project cost when they become
apparent during construction (from NCHRP Project 8-49 Guidebook).

What are issues related to Unforeseen Conditions?

A sound approach to estimating unforeseen conditions is to thoroughly document
estimate basis and assumptions especially in areas such as soil conditions, utility
locations and right-of-way required. When the railroad is impacted by the project,
assumptions related to the cost impact of working with the railroad companies
should be clearly stated in the estimator’s back up. Further, a risk analysis should
attempt to quantify the impact if there is reason to believe that unforeseen
conditions may be problematic in a certain area of the project.

24



Cost Estimating Techniques

=Parametric

=Historic Based
=Bid pricing

sPrevious Project (Analogous Project per Project
Management Institute)

sHistorical Percentages
=Cost Based

sForced Account

-Bottoms Up

*CRA and CEVP Process
sCombinations

Parametric Estimating

Primarily used to support development of planning level estimates where very little project scope
definition is available. Major project parameters are identified. Statistical relationships and/or non-
statistically based ratios between historical cost data and key project parameters are used to
calculate the cost of various items of work (e.g., tons of asphalt, square foot of bridge deck).

Bid-Based Estimating

Use of historical data from recently bid contracts is the most common WSDOT estimating approach.
Under this approach, bid data are summarized and adjusted for project conditions (i.e., project
location, size, quantities, etc.) and the general market conditions. Line items are developed for major
elements of work so quantities and historical unit prices can be applied to these line items.

Previous Project (Analogous) Estimating

An estimating technique that uses the values of parameters, such as scope, cost, budget, and
duration or measures of scale such as size, weight, and complexity from a previous, similar activity
as the basis for estimating the parameter or measure for a future activity. It is frequently used to
estimate a parameter when there is a limited amount of detailed information about the project (e.g., in
the early phases). Analogous estimating is a form of expert judgment. Analogous estimating is most
reliable when previous activities are similar in fact and not just in appearance, and the project team
members preparing the estimates have the needed expertise.

Historical Percentages

This technique is used to estimate costs for items that are not defined. A percent is developed based
on historical cost information from past projects to cover certain items. This percentage is based on
a relationship between the items and a total cost category such as direct construction. Mobilization,
Construction Engineering, and Preliminary engineering is often estimated based on a percent of
construction.

Cost Based Estimating

This technique relies on a bottoms up approach to estimating wherein construction costs are
estimated for labor and equipment based on estimated production rates, materials, contractor
overhead, and contractor profit for each major line item. This means that labor and construction
equipment resources are specifically identified for each element and tied to time—production—-when
these resources will be engaged on a construction operation. Estimates of preliminary engineering
and construction engineering can be estimated from the bottom up based on for example, full time
equivalent personnel and the time these personnel will be involved in the design or construction.

25



Cost Estimating Tools

=Cost per Mile
»Standard Item Table
»Spreadsheets
"EBASE

=Databases — Unit Bid Analysis, bidTabs Pro, Bid Ad
and Award Data, RS Means

*Independent Investigation

=Cost Indices

*Risk Analysis with probabilities and simulation
*Internal and External Reviews

*Project Cost Estimate File

Tools

26



Techniques and Tools Matrix

Technique ) Historical Based
Parametric =2 . — Cost Based | CRA/CEVP
id Previous Historical
Tool Pricing | Project Percentages
Cost Per Mile v
Standard Item Table N N N
Spreadsheets \/ \/ \/ \/
Ebase \/
Unit Bid Analysis
BidTabs Pro \/ v \/
Ad and Award Date \/
RS Means N
IndependentInvestigation] N N
Cost Indices \/
Risk Analysis
Internal/E)}(/ternal \/ \/ \/ \/ \/ \/
Received
Project Cost Estimate N N N N N N
File
documentation

RESOURCES

There are many resources for cost estimating, including the following websites:
CREM OFFICE WEBSITE (CRA & CEVP)
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAssessment/

(the cost estimate process can be found at this location)

NUMEROUS RESOURCES AT:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAssessment/workshop.htm

Such as: Project Estimate Basis Form, CRA/CEVP Workshop Request Form,
Guidelines and other info.

PROJECT MANAGEMENT WEBSITE:

http://www.wsdot.wa.gov/Projects/ProjectMgmt/OnLine_Guide/Phase_Guides/Pre-
Construction/Pre-Construction_files/slide0001.htm

STATE CONSTRUCTION OFFICE:
http://wwwi.wsdot.wa.gov/eesc/cons/

FERRY SYSTEMS COST ESTIMATING INFO:
http://wwwi.wsdot.wa.gov/ferries/TerminalEngineering/CostEstimating.htm
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Risk Based Estimating Tools

CEVP® - Cost Estimate Validation Process

CRA - Cost Risk Assessment

Self Modeling Risk Assessment
Worksheet

What is CEVP®?

CEVP® is an intense workshop in which a team of top engineers and risk
managers from local and national private firms and public agencies examine a
transportation project and review project details with WSDOT engineers.

The CEVP® workshop team uses systematic project review and risk
assessment methods to identify and describe cost and schedule risks.

What is CRA?

Cost Risk Assessment (CRA) is a term that describes a workshop process
similar but less intense than the Cost Estimate Validation Process (CEVP®).

What is Self-Modeling Risk Management Spreadsheet?

A simplified self-modeling spreadsheet that project design teams can enter risk
into and determine what the quantitative impacts are to the project estimate.
This can be used for all projects but is primarily meant for projects that do not
meet the threshold for a formal CRA/ CEVP®

28



WSDOT Policies

=CEVP® - required on all projects in excess of
$100 million

=CRA - required on all projects in excess of
$25 million, but less than $100 million

*Project Management - A project
management plan incl. a risk assessment plan
is required on all projects regardless of size

29



CRA/CEVP Workshops

2002-2007 CRA/CEVP Workshops
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9
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9
18
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20

12
22

Note: * The estimated CEVP/CRA Workshops

Risk based estimating at WSDOT is a cutting edge program that has
contributed to the improved understanding of projects and project
uncertainty to a degree never enjoyed in the past.



Workshops

2006 CRA & CEVP Workshops by Region
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Region
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o CRA
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CEVP® Most Frequent Cost Risks

1. R/W 6. Design and/or

2. Structures Construction Related
3. Environmental 7. Access

4. Cost 8. Stormwater

5. Seismic Design 9. Traffic Control

Criteria

> R/W represented over 50% of the total project risk on one
occasion.

> Stormwater represented 47% of the total project risk on one
occasion.

Project teams were heavily design oriented and R/W, environmental,
Seismic and other design issues were more common on the risk
registers.

Opportunities, while relatively few, were oriented more toward
construction and structures.
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CEVP® Most Frequent Schedule Risks

Environmental
Permits

R/W

Utilities
Design

ok wbdpH

CEVP Schedule Delay Risks by Largest Magnitude

1.

© N O Ok W

Permits
Environmental
R/W
Structures
Utilities
Design
Access

RR
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CRA Most Frequent Cost Risks

1. Environmental 5. Structures

2. Design Related 6. Stormwater

3. Cost 7. Seismic Design
4. R'W Criteria

82% of CRAs cost risks were under $1 million
11% were between $1 million and $2 million

For cost risks there was fewer by count for CRA than for CEVP;
CRAs typically are less complex and have less diverse workshop
participants.
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CRA Schedule Risks

Longer Delays were from:
- Political
- RI'W
- Multiple Contracts
- Cultural

CRA Schedule delays were noticeably shorter than schedule
delays for CEVPs.
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Self Modeling Risk
Management Plan Spreadsheet

[Project Title: Tieton River Bridge Crossings
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The Self-Modeling Risk Management Spreadsheet is a simplified
self-modeling tool that project design teams can enter risk into and
determine what the quantitative impacts are to the project estimate.

This can be used for all projects but is primarily meant for projects
that do not meet the threshold for a formal CRA/ CEVP®. This tool
has successfully been used by several projects. It is an effective and
relatively easy way for smaller, typically less complex, projects to
assess risk for their projects.
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CEVP/CRA Candidate Projects
-
Why the need for a self modeling
spreaﬂsheet?
250
200
» 206 900 O Below CEVP/CRA threshold
g 150 0O CRA candidates
F @ CEVP candidates
100
88
50
=5 32 -
. 3 | 10 | 2
274 TPA Projects 130 Nickel 925 Pre-existing
Projects Funded Projects

So as you can see from this chart, there are 226 projects from
the 91/2 cent gas tax increase, 88 from the nickel gas tax
increase and approximately 900 pre-existing funded projects
that do not meet the threshold for requiring a CRA or CEVP.

So there is over 1200 projects that were having risks identified
but not quantified, so the impacts to the estimate was
unknown.



Benefits of Risk Assessment

Project Engineers/Managers have
indicated...

* Improved communication

= Estimate review

» Risk register useful for project management

= Able to be pro-active to mitigate risk

= Potential response strategies, especially pro-active
measures, are identified early

= Risks register can be used during VE Studies

The benefits of risk based estimating, utilizing CEVP[1 workshops
include:

*Increased and improved communication, within the project team, in
and among cross-functional groups, stakeholders, management, the
legislature, and the public at large

*The risk ranking provided by workshop output helps the project
manager know where to focus his/her team’s efforts.

*The ability to act pro-actively on risk items and track the risk for
which no preemptive action can be taken is helpful.

-It provides a running start into development of the risk management
plan component of the project management work plan.

*Project teams receive ideas on potential response strategies for
major risks.

*Project managers are better prepared for the unexpected.
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One page
summaries
provide a great
tool for
communication

U5 12 Tieton River Crossings and Slope Stabilization

Augist 2006
Preject Deseription: Sehedule: Risk Assessment Result:

W DT will e place baih Tieton River fdemiement
croesing hridges 12316 and L3317 due 1o .
Soctonl e fciucies T eidgeshare | STF 2008 e
teen ranked high on the stakewide Eridpe Do gin Construstion
replace ment matrts, nd are scheduled far March 2009 o1
replace ment o sssure stroctural inbegricy. : - =i

o : LT
This project will construct two new bridges | B Construction e
wwith wider lnes and shealders sppronimaety | Ctober 2000 2 o
ten miles west of the LS 12/ SR 410 junction.
Dothexizing bridges am 24 feetwide and oo
strocmralty de ficient. The replace ment bridges oo =
will be 3 fisst wide_ providing 12 fot lunes §§§§§§§§§§§:§
amd four oot shoulders A par of this preject, FRLERFRRERERE L
W SDOT will ralign the roate.sx between the Total Prajsct Caat § Millian {YOE)
s brides. moving away Erom a rockall

zard.

Preject Benefits:

Salety. This projectwill address bridge safety
concems as well as roadway concems. The
new bridpes will ke wider and sader for
travelers. Rockfall hazards will ke reduced by
ealigning the roadwy. Wisibilite will be
improwed with the new realigned roadvway:

Emvironmenial This project will irnprove
the naiural flcer of the river by remeving ihe
piers from the river. The new single span
bridges will not require constructica in the
fier

Project Cost Range:
10% chance he cost = $11.12 Milllon

50% chanca the cost = $12.132 Million

20% chancs the cost < $13.02 Million

Finaneial Picture:

This praject is funded thraugh the
following sources

2005 Cas Tax (Partnership funding) - $10
million.

Existing Funds - 304 mil lion.

Tetal Funding Available from all sources -
FL0.6 milkion.

Projeet Risks: (Cest)

Threat :
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# High PHwaier dispazal (High PH waier requiring treatment)
= Exien of resioring existing Right of W sicring existing Right of Way
far rece aticn parking to Publia/ Famsi Service satisfaction may canss
delays)
Opportunity :

Camstruct 32 ft bridge with 12 ft fane and 4 f shou
Lange |

{Reducticn for shoring requiremeni: for sbuiment by usi
extra cvsavation ar drill shafi)

akernative isalation methed in Liew of emp shoring for pier

ider

ing

Level af Low
Project Design:

Mesium High

August 19, 2005 e ——

Project Description

Project Benefits

Progress

Cost Range

Project Risks

Schedule Range

Key Financial Assumptions
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Risk Assessment Next Steps

» Develop Risk Database(s)
=Track common risk
*Track response Strategies
=Assist with performance measurements
=Develop consistency when identifying common risks

» Improve monitoring and quantification of
results

» More fully develop performance
measurements

» Document risk response strategies

So what’s next?

WSDOT’s commitment to project management excellence continues.
The Cost Risk Estimating Management efforts continue to expand
the use of CEVP® and CRA as well as continuing to improve the
process. We have begun use of combined CRA and Value
Engineering workshops on selected projects. Work is being done to
develop a risk database of common risks.
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Questions?

Questions?
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